




MIG5 - Recreation

Study Plan 14 – Recreation Plan

December 3, 2009






Study Goal


Develop and implement a Recreation Plan for the Martin Project

- describe the Project and existing facilities
- discuss the process of marking hazards in Lake Martin with buoys and the role of the Alabama Marine Police
- discuss current and future use estimates and facility inventories
- propose plans for recreational facilities in the future




Completed to Date

- Distributed the 1st draft of the MIG 5 Working Documents (including the Recreation Plan Development Process Form).




Completed to Date

- MIG 5 meeting on August 6, 2009
 - reviewed the recreation plan development process, draft solution principles, and a draft recreation vision statement for the Martin Project.
 - reviewed the draft inventory information with MIG 5 members.




Completed to Date

- MIG 5 meeting on October 21, 2009
 - reviewed a revised Recreation Plan Development Process Form that included a revised recreation vision statement and revised inventory information.
 - reviewed all ideas for new or different access, requested facility upgrades/enhancements, and requested new facilities or management actions received thus far in the process.



Completed to Date

- Will distribute a revised Recreation Plan Development Process Form in December 2009.



Proposed Modifications

No proposed modifications to this study