
  

 

 

 

 

March 23, 2026 

 

 

Stacey Turner 

Vice President, Environmental Affairs 

Alabama Power Company 

600 North 18th Street - 12N-0831 

Birmingham, Alabama 35203 

 

Re: Request for Extension of Closure Timeframe for the Plant Barry Ash Pond 

 Permit No. 49-35 

 

Dear Ms. Turner: 

 

On February 26, 2026, Alabama Power Company submitted a request to the Department in 

accordance with ADEM Admin. Code r. 335-13-15-.07(3)(f)2.(i) and 335-13-15-.07(3)(f)2.(ii)(II) 

for a two-year extension of the deadline to complete closure activities at the Plant Barry Ash Pond.  

 

Based on the review and evaluation of the information submitted, the Department approves the 

requested extension of the deadline to complete closure in accordance with ADEM Admin. Code 

r. 335-13-15-.07(3)(f)2.  Therefore, completion of closure activities for the Plant Barry Ash Pond 

shall be completed by April 14, 2028. 

 

If you have any questions on this matter, please contact Jared Kelly of the Solid Waste Engineering 

Section at (334) 271-7764. 

 

Sincerely, 

 

 
Stephen A. Cobb, Chief 

Land Division 

 

 

SAC/jw/jk/igb 
 



  
 

 
 

 
 

 
 

 
 

   

 

600 18th Street North 

Birmingham, AL 35203 

205-257-6131 

February 24, 2026 

 

VIA AEPACS SUBMITTAL 

 

Mr. Jason Wilson 

Chief, Solid Waste Branch 

Alabama Department of Environmental Management 

1400 Coliseum Boulevard 

 

Re: Request for Extension of Closure Timeframe for the Plant Barry Ash Pond 

Dear Mr. Wilson, 

Alabama Power Company (APC) previously prepared a notification of intent to close the 

Plant Barry Ash Pond (Ash Pond). This notification of intent to close was placed in the Plant Barry 

Operating Record on April 15, 2019, as required by ADEM Admin. Code r. 335-13-15-.07(3)(g) 

and 40 C.F.R. § 257.102(g) and posted to APC’s CCR Compliance website in accordance with r. 

335-13-15-.08(3)(i)7 and § 257.107(i)(7). Notification was also provided to the Director, as required 

by r. 335-13-15-.08(2)(i)7 and § 257.106(i)(7). According to r. 335-13-15-.07(3)(f)1.(ii) and § 

257.102(f)(1)(ii), closure of an existing CCR surface impoundment must be completed within five 

years of commencing closure activities. Although closure activities have progressed in accordance 

with the Closure Plan and without major interruption since April 15, 2019, the closure process at the 

Plant Barry Ash Pond will not be completed within the required timeframe. Therefore, APC 

previously prepared a request for a two-year extension of the closure timeframe for the Ash Pond. 

This request was submitted to the Department and placed in the Plant Barry Operating Record on 

April 15, 2024, as required by r. 335-13-15-.07(3)(f)2(i) and § 257.102(f)(2)(i) and posted to APC’s 

CCR Compliance website in accordance with r. 335-13-15-.08(3)(i)6 and § 257.106(i)(6). We write 

to request another extension of the closure timeframe for two years in accordance with r. 335-13-

15-.07(3)(f)2(i) and § 257.102(f)(2)(i). 

Under r. 335-13-15-.07(3)(f)2.(ii)(II) and § 257.102(f)(2)(ii)(B), the timeframe to complete 

closure may be extended in two-year increments for a maximum of five two-year extensions. Under 

r. 335-13-15-.07(3)(f)2.(i) and § 257.102(f)(2)(i), for each two-year extension sought, the owner or 

operator must demonstrate that completion of all closure activities was not feasible within the 

designated timeframes due to factors beyond the facility’s control. 

Closure of the Ash Pond is a large-scale construction project requiring, among other things, 

the handling of millions of cubic yards of material. APC estimates it will take approximately 12 

years to complete closure activities in accordance with the applicable regulatory requirements. APC 

initiated closure in April 2019 and anticipates completing closure activities in 2031. Therefore, the 
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Closure Plan anticipated that closure of the Ash Pond would exceed the closure timeline of five years 

and require the allowable two-year extensions to complete closure. In light of the foregoing and in 

accordance with r. 335-13-15-.07(3)(f)2 and § 257.102(f)(2), APC requests a two-year extension to 

complete closure. 

I certify under penalty of law that I have personally examined and am familiar with the 

information submitted in this demonstration and all attached documents, and that, based on my 

inquiry of those individuals immediately responsible for obtaining the information, I believe that the 

submitted information is true, accurate, and complete. I am aware that there are significant penalties 

for submitting false information, including the possibility of fine and imprisonment. 

Thank you for your attention to this matter. Please feel free to contact me if we may be of 

any assistance to the Department in its consideration of Alabama Power’s request.  

 

                                                                        Sincerely, 

 

                                                            Mike Godfrey 

                                                            General Manager, Environmental Affairs 

                                                            Alabama Power Company 

 

 

Mike Godfrey


