
  

 

 

 

 

March 23, 2026 

 

 

Stacey Turner 

Vice President, Environmental Affairs 

Alabama Power Company 

600 North 18th Street - 12N-0831 

Birmingham, Alabama 35203 

 

Re: Request for Extension of Closure Timeframe for the Plant Greene County Ash Pond 

 Permit No. 32-03 

 

Dear Ms. Turner: 

 

On March 6, 2026, Alabama Power Company submitted a request to the Department in accordance 

with ADEM Admin. Code r. 335-13-15-.07(3)(f)2.(i) and 335-13-15-.07(3)(f)2.(ii)(II) for a two-

year extension of the deadline to complete closure activities at the Plant Greene County Ash Pond.  

 

Based on the review and evaluation of the information submitted, the Department approves the 

requested extension of the deadline to complete closure in accordance with ADEM Admin. Code 

r. 335-13-15-.07(3)(f)2.  Therefore, completion of closure activities for the Plant Greene County 

Ash Pond shall be completed by April 14, 2028. 

 

If you have any questions on this matter, please contact Jared Kelly of the Solid Waste Engineering 

Section at (334) 271-7764. 

 

Sincerely, 

 

 
Stephen A. Cobb, Chief 

Land Division 

 

 

SAC/jw/jk/igb 
 



  

 

 

 

 

 

 

 

 

 

600 18th Street North 

Birmingham, AL 35203 

205-257-6131 

 

February 24, 2026 

 

VIA AEPACS SUBMITTAL 

 

Mr. Jason Wilson 

Chief, Solid Waste Branch 

Alabama Department of Environmental Management 

1400 Coliseum Boulevard 

 

Re: Request for Extension of Closure Timeframe for the Plant Greene County Ash Pond 

Dear Mr. Wilson, 

Alabama Power Company (APC) previously prepared a notification of intent to close the 

Plant Greene County Ash Pond (Ash Pond). This notification of intent to close was placed in the 

Plant Greene County Operating Record on April 15, 2019, as required by ADEM Admin. Code r. 

335-13-15-.07(3)(g) and 40 C.F.R. § 257.102(g) and posted to APC’s CCR Compliance website in 

accordance with r. 335-13-15-.08(3)(i)7 and § 257.107(i)(7). Notification was also provided to the 

Director, as required by r. 335-13-15-.08(2)(i)7 and § 257.106(i)(7). According to r. 335-13-15-

.07(3)(f)1.(ii) and § 257.102(f)(1)(ii), closure of an existing CCR surface impoundment must be 

completed within five years of commencing closure activities. Although closure activities have 

progressed in accordance with the Closure Plan since April 15, 2019, the closure process at the Plant 

Greene County Ash Pond will not be completed within the required timeframe. Therefore, APC 

previously prepared a request for an extension of the closure timeframe for the Ash Pond. This 

request was submitted to the Department and placed in the Plant Greene County Operating Record 

on April 15, 2024, as required by r. 335-13-15-.07(3)(f)2(i) and § 257.102(f)(2)(i) and posted to 

APC’s CCR Compliance website in accordance with r. 335-13-15-.08(3)(i)6 and § 257.106(i)(6). 

We write to request another extension of the closure timeframe for two years in accordance with r. 

335-13-15-.07(3)(f)2(i) and § 257.102(f)(2)(i). 

Under r. 335-13-15-.07(3)(f)2.(ii)(II) and § 257.102(f)(2)(ii)(B), the timeframe to complete 

closure may be extended in two-year increments for a maximum of five two-year extensions. Under 

r. 335-13-15-.07(3)(f)2.(i) and § 257.102(f)(2)(i), for each two-year extension sought, the owner or 

operator must demonstrate that completion of all closure activities was not feasible within the 

designated timeframes due to factors beyond the facility’s control. 

Closure of the Ash Pond is a large-scale construction project requiring, among other things, 

the handling of millions of cubic yards of material. APC estimates it will take approximately 9 years 

to complete closure activities in accordance with the applicable regulatory requirements. APC 

initiated closure in April 2019 and anticipates completing closure activities in 2028.  Since initiating 

closure, APC has been working diligently to complete closure in accordance with the Closure Plan. 
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However, due to factors beyond APC’s control, additional time to complete closure of the Ash Pond 

beyond the closure timeline specified in the Closure Plan is necessary. APC has experienced 

unanticipated delays in the estimated closure timeline due to higher volumes of material than 

originally estimated, unusually high amounts of precipitation, and complex geology and terrain 

surrounding the Ash Pond. These factors have added to the complexity of closing the Ash Pond and 

resulted in delays in the closure process. The primary factors that have caused unanticipated delays 

have been unusually high amounts of precipitation and stormwater permitting delays. The unusually 

high precipitation and stormwater permitting delays have resulted in more time being needed to 

dewater the Ash Pond in between rain events to establish a safe working environment than APC 

initially estimated in the Closure Plan. APC is currently scheduled to complete the ash excavation, 

placement, and compaction into the final closure footprint portion of the closure in November 2027 

and complete the final cap installation and closure certification in August 2028.  In light of the 

foregoing and in accordance with r. 335-13-15-.07(3)(f)2 and § 257.102(f)(2), APC requests a two-

year extension to complete closure.   

I certify under penalty of law that I have personally examined and am familiar with the 

information submitted in this demonstration and all attached documents, and that, based on my 

inquiry of those individuals immediately responsible for obtaining the information, I believe that the 

submitted information is true, accurate, and complete. I am aware that there are significant penalties 

for submitting false information, including the possibility of fine and imprisonment. 

Thank you for your attention to this matter. Please feel free to contact me if we may be of 

any assistance to the Department in its consideration of Alabama Power’s request.  

 

Sincerely, 

 

Mike Godfrey 

                                           General Manager, Environmental Affairs 

                                              Alabama Power Company 

 

 

Mike Godfrey


