



Martin Relicensing MIG Meetings October 21, 2009

Agenda



ILP FERC Process Update

- **Study Plans approved – April 2009**
- **Field Work – April 2009 to May 2010**
- **Study Update – October 21st**
- **Initial Study Report due to FERC – November 20th**
- **Initial Study Report Meeting – December 3rd**
- **File a summary of meeting – December 18th**
- **File study disagreements or modifications to studies – January 18, 2010**
- **Responses to disputes/study requests – February 18, 2010**
- **FERC OEP Director makes determination (if needed) – March 22, 2010**

MIG 3 Brief Update

- 1st Modeling Workshop – February 2009
- 2nd Modeling Workshop – September 29, 2009
- **Preliminary** modeling runs presented
- Draft Study report – January 2010
- Final Study report – May 2010
- Results incorporated into on-going 12 series studies (12b-12f)