
Step by Step Closure of Plant Gadsden

CLOSURE BEGINS 

3/16
INITIAL CONSOLIDATION 

9/16

CAP INSTALLATION 

10/17

PONDED WATER REMOVED 

5/16

STORMWATER POND CONSTRUCTION 

11/16
SECURELY CLOSED IN PLACE; 
DEWATERING ENDS 

12/17
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